J7

Joint Transformation and Concepts

OPR – Col Yarnell

As of 14 October 2005

Joint Concept Status

Title	Current Status
	Next Major Event
	Office of Primary Responsibility
CAPSTONE CONCEPT for JOINT OPERATIONS (formerly the JOpsC)	
CCJO	CJCS Approved – 3 Aug 05. Formal announcement via DJ7 Message sent out 1 Sep 05. CCJO with DJ7 cover memo delivered to all QDR IPT Chiefs of Staff for QDR use.
	Author: Joint Staff J7 (JETCD)
JOINT OPERATING CONCEPTS	
Homeland Security	NORTHCOM and Joint Staff J7 meeting conducted 15 Sept 05 and 21 Sep 05
	Joint Writing Workshop scheduled for 19-20 Oct 05
	Author: USNORTHCOM (J5)
Strategic Deterrence	STRATCOM and Joint Staff J7 meeting conducted 13 Sep 05
	Writing workshop and IPR TBD
	Author: USSTRATCOM (J5)

As of 14 October 2005

Joint Concept Status

Major Combat Operations	**Writing workshop completed 12-14 Oct**
	IPR scheduled for OPSDEPS & JCS 19 and 24 Oct 05
	Author: USJFCOM (J9)
Stability Operations	**Revision 1.1 in work. Revision discussed at SO Communications LOE 20-22 Sep 05**
	IPR scheduled for OPSDEPS & JCS 19 and 24 Oct 05
	Author: USJFCOM (J9)
JOINT FUNCTIONAL CONCEPTS	
Training	**Version 1.0 First Draft and FCB Working Group Review completed 3 Oct 05**
	FCB review originally scheduled for 17 October now TBD
	Author: OUSD (P&R) /J7 (JTD) / JFCOM J7 (Trng FCB)
Force Management	**JROC approved 4 Aug 05**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FM FCB))
Net Centric	**JROC approved 7 Apr 05**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J6 (NC FCB)

As of 14 October 2005

Joint Concept Status

Battlespace Awareness	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J2 (BA FCB)
Command and Control	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07 (note: will be revised by USJFCOM)
	Author: USJFCOM (C2 FCB)
Force Application	**JROC approved Feb 04**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FA FCB)
Focused Logistics	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J4 (JL FCB)
Protection	**JROC approved Dec 03**
	Revision scheduled for Jun 06 – Jun 07
	Author: Joint Staff J8 (FP FCB)

As of 14 October 2005

Joint Concept Status

JOINT INTEGRATING CONCEPTS	
Joint Forcible Entry Operations (Version 0.92A3)	CBA terminated at FNA in Feb 05
	JROCM 124-05 dtd 14 Jun 05 directs USMC develop CONOPS
	Author: USJFCOM (J9) / CBA conducted by Joint Staff J8 (FA FCB)
Joint Under Sea Superiority	FSA briefed to JROC 6 Oct 05; Sponsor recommends ICD for ASW, MSM, and Mining
	Author: USPACOM (J5) / CBA conducted by Joint Staff J8 (FA FCB)
Global Strike	JCB FNA brief 29 Jul 05
	Currently in FSA
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FA FCB)
Integrated Air & Missile Defense	FNA concluded; USA sponsored JCD submitted 22 Aug 05
	Currently in FSA
	Author: USAF (XOXS) / CBA conducted by Joint Staff J8 (FP FCB)
Seabasing	Approved by JCS TANK 1 Aug 05
	CBA study plan completed by TBA
	Author: USN (N7) / CBA conducted by Joint Staff J8 (FM FCB)

As of 14 October 2005

Joint Concept Status

Joint Logistics	**Brief to JCB completed 7 Oct**
	Brief to OPSDEPS Scheduled 17 Oct
	Author: USA (G4) & USTRANSCOM / CBA conducted by Joint Staff J4 (JL FCB)
Joint Command and Control	**JCS approval given on 29 Aug 05; minor changes subsequently completed; concept posted on website**
	Undergoing FAA
	Author: USJFCOM (J9) / CBA conducted by USJFCOM J8 (C2 FCB)
Net Centric Operating Environment	**GO/FO CRC 30 Sep**
	OPSDEPS and JCS Tanks on 26 and 28 October
	Author: USSTRATCOM (J8)/ CBA conducted by Joint Staff J6 (NC FCB)
Persistent ISR	**Joint writing workshop completed 22 Sep**
	JCS IPR 24 Oct 05
	Author: USSTRATCOM (J8)

As of 14 October 2005